App F IX-1

Previous references

1932.

File No. 73-32

Serial Nos. 1 - 2

Later references

General and Revenue Secretariat.

Serial Nos 2

Par B for September 32.

SUBJECT

Revised estimate for Rs 6270/- for the Construction of a Chattram near Sri Venkataramanaswami Temple at Guttahalli Bowringpet Tk

To The Chief Engineer
" Mez Comr
" Comptroller

No 519-21 B 26-9-32

Sanctions the revised estimate
Cancelling the old one

General and Revenue Secretariat

File No. 73

Serial No.

Letter No 2762 dated the 8th Sept^{r} 1932 from the Chief Engineer requesting sanction to a revised estimate amounting to Rs 6,370/- for the construction of a Choultry near Sri Venkateswara-Nellaramni temple at Gudta halli Bommenahalli Taluk, the excess expenditure, viz, Rs 970/- over that sanctioned in G.O. No 2179-81/Development 63-28-9 dated the 8th April 1929, being met from the funds of the temple

Draft proceedings for Govt's orders.

Draft for approval
16/9/32

19-9-32

Note—Contn Sheet.

SWDO—GBPM—60,000—13-8-31

TYPING SECTION GEN. SECTT. 23 SEP 1932

G.O. No 519-21 dated 23rd Sept. 1932 the Chief Engineer the Irrig. Com. & the Comptroller Nellore, a revised Estimate for Rs 6270/- for the Construction of a Chattram near the Sri Venkateswaramma Swami temple at Gudatheddi in the Buchireddypalem Tk. B

Tel. Add: "MYSORWORKS"

Public Works Department,

No. 2762

Enc. 1 file withenclosure

Central Office,

Dated, Bangalore, 8 September *1932.*

Mur. 73-32-1

FINANCIAL SECRETARY
9 SEP. 1932
No

From

M. G. RANGAIYA, Esq., B.A., B.E., M.R.San.I., M.Am.A.E.,
Chief Engineer of Mysore,
Bangalore.

GENL SECRETARIAT
1932
321

To

S. Shamanna, Esq., B.A.,

Financial Secretary to Government,

Bangalore.

Subject:- Construction of a Chattram near the Venkataramana swami Temple at Guttahalli, Bowringpet Taluk.

Sir,

Adverting to Government Order No. 2179-81/Muz.28-28-0 dated the 8th April 1929, sanctioning an estimate for Rs 5,300/-, for the above work, I have the honor to inform you that during the execution of the work, certain additions and alterations were made as desired by the Deputy Commissioner ~~and~~ at the instance of the Dharmadarsis and the work is now completed with an outlay of - Rs 6,270/-. The revised estimate for Rs 6,270/- received from the Muzrai Commissioner in Mysore with a comparative statement explaining the variations may be kindly sanctioned.

2. The excess amount, Viz., Rs 970/- is proposed to be met from the funds of the temple.

I have the honor to be,
S I R,
Your most obedient servant,

M. G. Rangaiya
9/9/32

Chief Engineer of Mysore.

M.C.P.

Letter No. 1759/29-30 dated 2/5th August 1932, from the Muzrai Commissioner in Mysore, Bangalore, to the Chief Engineer of Mysore, Bangalore.

With reference to Government order No. 2179-81/Muz.63-28-9 dated 8th April 1929 sanctioning an estimate for Rs. 5,300/- for the construction of a chattram as an adjunct to the Sri Venkataramanaswamy temple at Guttahalli, Bowring-pet Taluk, I have the honour to forward herewith for favour of scrutiny and obtaining sanction of Government a revised estimate for Rs. 6,270/- prepared by the Public Works Department and received with letter No. A2.C.2419/29-30 dated 21st July 1932, from the Deputy Commissioner, Kolar District. The necessity for the revision of the estimate has been explained in the report accompanying the estimate. The amount of the original estimate has been transferred to the credit of the P.W.D. The extra amount of Rs. 970/- will be met from the funds of the Institution which was Rs. 3,429/4/6 at the end of June 1932.

2. The revised estimate, the original estimate and the plans are enclosed. The original estimate may be cancelled.

Copy.

D. Lakshmanarao

Assistant Commissioner

G.R.S. VI-71]

SUBJECT

Diary No. of letter replied to 321.

Section Irrigation
File No. 13-52
Serial No. 2

General and Revenue Secretariat
(Mysore)
, *the* 191

Proceedings of the Government of
His Highness the Maharaja of Mysore

Date of issue 26/9/32

Signed by Muddukrishnappa

Read.— Q.P.No 2179-81/
Irrigation 63-28-9
dated the 19th September
on the above mentioned
to Rs 5,500/- for the
Channel from the
Chattenahalli tank

Order Thereon.—No. The Secretary
Executive Engineer
Engineer

May this be

i printed?

ii treated as a standing order?

iii published in the Gazette English part?

iv translated?

v placed at the disposal of the Press?

vi published in the Gazette Kannada part?

over.

2) Letter No 2762 dated
the 8th Sept 1932
from the Chief
Engineer Bombay forwarding a revised estimate
~~for the work~~ for Rs 6270
for the M.E. and
reporting that in
the course of the
execution of the
work mentioned in the
Schedule attached
certain additions
and alterations
have proved necessary,
and explanations
have been made at
the instance of the
Executive Engineer that
resulting in an excess
outlay of Rs 970/- on the work,
List of enclosures.
~~the work is completed~~
~~with the exception of~~
~~R. C. Slab~~, and
requesting permission under the circumstances,
to be received
Copied by
Sanction for Rs 6270/-
Examined by
in respect of the said work,
the excess expenditure.

G. R. S. App F. G. 3.

GENERAL AND REVENUE SECRETARIAT.

(Continuation sheet draft form.)

Rec'd from the Engr-in-Ch

W

Orig No 970/-, Rec'd
with letter from the Secy
of the Govt of India
Cricket No 519-21.
dated 8-26-1913
The original
estimate for
Rs 5,500/-, is hereby
cancelled

19-9-32

16/9/32 Ltr to Govt
To the Secretary
with the Revised
Estimate & other
papers &c.
The Secretary Irrigation
Govt of
The Commissioner,
Do
(Ltr Dft)
12/9/32

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read:-

Government Order No.2179-81/Muzrai 63-28-9 dated the 8th April 1929 sanctioning an estimate amounting to Rs.5,300/- for the construction of a Chattram near the Sri Venkataramanaswami temple at Guttahalli in the Bowringpet Taluk.

2. Letter No.2762 dated the 8th September 1932 from the Chief Engineer of Mysore forwarding a revised estimate for Rs.6270, received from the Muzrai Commissioner ~~and~~ and reporting that in the course of the execution of the work referred to in the Government Order read above certain additions and alterations were made at the instance ~~of~~ of the Dharmadarsis resulting in an excess out lay of Rs.970/- on the work and requesting sanction under the circumstances to the revised estimate for Rs.6,270/- in respect of the said work, the excess expenditure viz., Rs.970/- being met from the funds of the temple.

Order No. 819 - 21/Muz 73-32-2 Dated, Bangalore, 23rd September 1932.

Sanctioned.

The original estimate for Rs.5,300/- is hereby cancelled.

For Financial Secretary to Government.

To

The Chief Engineer of Mysore,
with the sanctioned estimate
and other records,
The Muzrai Commissioner in Mysore,
The Comptroller to Government.